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Since the military coup took place on Feb 19th, various Niger Govern-
ment Ministers have visited the site to confirm their commitment to the 
project and promise continued funding.  
 
Unfortunately we have not received any further payments that will al-
low the project to proceed to the next stage. No further progress can 
be made, though we are still confident the project will go ahead, we 
are unsure when that will be. 
 
However, 15No. 40ft containers full of structural steel and drainage 
materials have now made their way to site to demonstrate our contin-
ued commitment to the project. The last of these containers arrived 
and were unloaded on site at the weekend.   
 
One of the photos shows the last truck ï this was a replacement ónew 
truckô since the original truck broke down and a crane was needed in 
the middle of the desert to transfer the 20 tonne container.   
 
A huge amount of rain fell last week leaving the site fairly water-
logged, although there were no complaints about the lower tempera-
tures which cooled to around 32 degrees. 
 
The site is now locked up and being guarded by Police and security 
teams as our last New Zealander, Senior Project Manager Patrick 
Edwards left Niger on Saturday.  
 
We are all looking forward to returning to complete what will be a 
hugely beneficial project for the economy and the people of Niger. 


