NIGER MEAT PROCESSING FACILITY
CONSTRUCTION UPDATE
FORNIGHT ENDING 8TH FEB 2010

HIGHLIGHTS FROM TAET TWO WEEKS .

We 6 ve i n&ENSC @hcipalcontrabt@) worker bringing thd
number of people on site including guards, Apollo staff and NZ con

We continue with more steel being tied and shuttering being fabricd

We are also preparing for the National TV team who arrive tomorrg
news item on the site.

Our concrete placing materials are on a plane from Morocco and &
week and our cherry pickers, Kelly floats, scaffolding and a few ot
coming from Spain and other parts of Europe in a container.

We had a toolbox meeting with all the crew and presented our first
the week award. The award went down a treat and will help to enct

one on the site.

Webve commenced digging trench
been really good seVary eager and enthusiastic but also keen to lej
dark arts of drain laying from Stan and Lindsay. In three days the g
approx 18 m of drainage trench at 1 m depth and also unloaded the
and have logged and stored all the blucher materials.

John Doherty, our new construction manager has arrived and is co
speed with the project. See attached photo of him inspecting some
Johnés French is pretty much f
in Francophone Africa.

Our project sign is-gpe photo. This has been quite a big issue as it
tant for status that the projects details are displayed.

The weather remains hot and sunny. Most days are up to around 4
with about 15% humidity so it is bearable but the windy season hag
See attached photo of Stan and Lindsay attempting to check level

cally dusty conditi ons . -Adter and d ADOLLO

windier until the start of the wet season around June/July. PROJECTS




