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CONSTRUCTION UPDATE  

 UP TO 26TH FEB 2010 

 
 

Highlights from the last two weeks:  
 
- Patrick Edwards, the on site senior project manager provided us with 

regular updates during the military coup which occurred on the 18th 
Feb, and has reported that for the most part, the city is now back to 
normal. Whilst there is an increased military presence, it has not 
been intrusive and our site team havenôt seen any violence or pro-
testing apart from a parade to celebrate Niger returning to democ-
racy over the weekend. Project wise, there has been little disruption 
to the work happening on site - no one said this project would be 
boring!  

 
- Temperatures are now getting up to 47º with increasing winds and 
dust, making the villaôs swimming pool very popular after work. 

 
- The first strip footings have been poured as well as some wall     

sections in the cold store and in the abattoir area. 
 
- The drainage team continue to make good progress with the help of 

a night shift team and several lines have been installed under the 
cool store area and trenches are being based up. 

 
- Ralph Stoker left Niger and returned Wednesday leaving behind a 

trail of laminated signs and well organised filing systems. 
 
- Three concrete contractors are scheduled to leave for Niger on the 

4th of March.  
 
- Stan and Lindsay, our  NZ drainage team are set to arrive back into 

NZ on the 6th of March.  
 
- These updates are now being posted on our website, 

www.apolloprojects.co.nz 
 


